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DAILY WORK ORDER 

Work Sites 
Bossert Manufacturing 

Wor k Per i odi 
9/03/87 

Contractors 0= H. Materials 
Contractor Rep.s Keith Risner 

OSCs Jack D. Harmon 

WORK PLANNED/AUTHORI ZED: 

1.)Continue repair of sump covers 
in area #12. 

2.)Continue lasering in area 12 
along w/sumps #26~#32» 

3.1 Transfer clarifier sludge into 
sludge dry bed pool. 

4.1 Continue to run check on T+D. 
5.)Remove wooden blocks in area 12 

with mini-trac hoe. 
6.1 Move kiln dust in doorway to 

area #7. 
7.)Fill holes in area 12 and cement 

doorway from area 12 to area 7. 

WORK ACCOMPLISHED FROM 
PREVIOUS WORK ORDERs 

Y es No Cont inues 
1. ) (x 1 ) ( ) 
aS! o ) ( 1 1 ( X ) 
n 

n ) ( X 1 ) ( 
4. > ( 1 1 C x 
5. > ( X 1 ) ( 
6. 1 ( 1 X' ) ( 
7. ) ( 1 > ( X 
8. i ( X 1 i ) ( i 

EQUIPMENT PLANNED/AUTHORI ZED s 
(2) Vans (11 Pick-up Truck 
(11 Decon trailer (31 Bobcats 
(11 Command Post Trailer 
(11 Crew Trailer (31 12K Pools 
(11 Portable Eye Wash (21 Car 
(61 Radioes (11 50K Pool 
(11 Water Treatment System 

w/ appurtenances 
(21 High-Pressure Water Laser 

w/hoses (11 Mi ni-Trackhoe 
(201 Propane tanks 
(11 6-CY Dumpster (11 3-in 
(41 Submersible Pumps;(31 2-in 
(31 Satel i tes (k'l S.5KW Generators 

EQUIPMENT USED FROM 
PREVIOUS DAY; 

All Authorized 

COMMENTS? 

(41 Por t a-Johns 
(11 F'neumat i c Fork 1 i ft 

PERSONNEL AUTHORIZED; 
(11 Foreman (31 
(11 Laborer 
(11 Lab Techni c i an (21 
(71 Clean-up Technician (11 

21 F or eman (21 
11 Field Clerk 
21 Clean-up Technician (21 

Contractor Signature; 

Dat 




